
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:52 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 398 Date: 31-Jan-2014 Friday

Approved Date:

Shift Hours: 10:00 am 12:00 am Break: 01:00 Over Time:

Const Calendar Day: 606

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of mechanical piping along the bike path from night closures of the #5
lane of the EB bridge. Track FWS balancing of the west loop dehumidification system. Misc MEP
paperwork.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Brian Gaball, FWS, and Charles Ballot, National Air Balancers, worked on balancing the west cable loop
dehumidification ductwork system. This work was at a later date determined to be CCO work because the
balancing requirements were expanded beyond the scope of the original contract documents.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew, along with Josh Johnson, spent the shift completing the relocation of the 2" CA untility
station away from the emergency egress ramp at PP 81 per the direction given in RFI 3519.

The crew used htree trucks, a generator, welding machine, and small tools in performance of this work

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 398 Date: 31-Jan-2014 Friday

Diary: Dispute

Mechanical Change of Character

Mobilization to and from the bridge is covered under the CCO 187 work for this shift

Due to change of character, a light tower and a towed port-a-potty were used in addition to the equipment
used in the performance of the work. This additional equipemt is paid for via monthly invoice under CCO
354.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character
Proxy until CCO 372 is in the system:

Brian Gabal, FWS, and Charles Bailey, National Air Balancing Company, arrived at the base of Pier W2 at
0700 to began the balancing of the west loop dehumidification system. They used an ABF JLG 1350 SJP
manlift for this operation.

The crew finished balancing the west loop at 1147, then took lunch.

After lunch, Brian G. and Charles B. went to the east anchorage splay chambers to reset the reactivation
air flow to 0.8 per recommendations from Munters.

It took approximately 1/2 hour to travel from the elevator at W2 to the east anchorage, then 1/2 hour to
return to W2 following completion of the work.

001 0-CIC-EFA.365

Dehumidification System
Change of Character
Brian Gabal, FWS and Charles Bailey, NAB, spent approximately 3 hours commuting to and from Pier W2
to perform the balancing work of the west cable loop dehumidication system.

001 0-CIC-EFA.365

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing
I arrived at the base of W-2 at 1115 and observed Brian Gaball, FWS, and Charles Ballot, National Air
Balancers, in the JLG 1350JP manlift working on the dehumidification ductwork.

At 1145, they completed this work and met with me. They informed me that they had been there since
0700, and were finished balancing the west loop unit. There were taking lunch, then would be going over
the east anchorage units to check the balancing of those units.

This work was directed as extra work at force account per the direction given in the response to RFI 3466.

001 0-BDS-EFA.372

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 398 Date: 31-Jan-2014 Friday

Diary: Dispute

Dehumidification System
Testing
An ABF 125' manlift was used for 5 hours to access the west cable loop dehumidification ductwork to
perform the CCO 372 balancing of the dehumdification system.

001 0-BDS-EFA.372
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